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VUNFIDENTIAL VARSNVON I

CPROGRESS REPORT FOR TASK ORDER NO. 7, /- e )

Deliverable Items -

72 each CU-4 Activity Amplifiers

Are completed and are awaiting customers approval
to modify input circuits.

55 each C5-3 Power Supplies
54 are complete; 1 is at factory for repairs (
CS-3, CS-3A( ) Installation Manuals \\

CS-3A Installation Manual complete and blue line \
copy submitted with this report.

CS-3 and CS-3A Single Manuals are completed and
are in the process of final typing.

Test Bench Junction Box Instructions are in work.

System tests are in progress and are about 25 percent completed.

KM-2 Modification Kit design is substantially complete
and a model of same has been constructed and is being used in
the recorder during system tests. Drafting is nearly complete

on this item. Parts procurement and construction await only

‘ customers' approval.
]
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